

**ITC 250/CPET 499 Web Systems  
Homework Assignment 8**

**Assigned Date: Oct. 22, 2014**

**Due Date: Nov. 4, 2014 before 3:00 PM**

**PART III (Team Assignment)**

**Team Assignment**

1. The team should also using Microsoft Excel Spreadsheet or Microsoft Project to prepare your Web System Project Schedule which should include Major Tasks, Subtasks, Time Duration, Cost, and Team member in charge, and more (if needed)
2. Other Major Tasks for this project include
  - a. The team should study and consider the types of information (Documents, Web pages, Pictures, Video, Audio, Database, etc.) which will be used in your proposal.
  - b. Design your Web System Project **infrastructure system diagrams** using Microsoft Visio.

**Hand-in requirement and Due Date:**

- **Microsoft PPT file include the following sections**
  - **Executive summary**
  - **Project schedule**
  - **Web System Design**
    - **Functional Description of the Desired System**
    - **System requirements**
      - **User Interface and Data Presentation Layer**
      - **Server System Requirements**
      - **Business/Process Logic**
    - **Major components of the Proposed System**
    - **System infrastructure drawings**
    - **System interaction diagrams**
- **Due Nov. 4. before 3:00 PM**